
Contact DExA for T&E to schedule JTPM
JTPM
IPAT
IPAT Certification Documentation Review Software Baseline
RESCHEDULE BETA I
JTRR
PROCEED TO BETA I
Beta I Testing
JITF/NGA ITF - Installation, Integration & Infrastructure Compliance
JITC - Initial Interoperability
INFOSEC - Initial Security
Interim ADM Package
JITF/NGA ITF - Test Report & Recommendations
JITC - Proceed to Beta II Letter
INFOSEC - Proceed to Beta II Let
IPAT - Certification of Completion
DoDIIS SIMO / LCM Review Interim Package
Proceed to Beta II Decision
DO NOT PROCEED TO BETA II
Return to PMO to Address Issues
PROCEED TO BETA II
Beta II Testing
JITC - Final Interop Certification
INFOSEC - Final Security Certificate
Beta II Site - Functional User Check and Report
Final ADM Package
Contents of Interim ADM Package pl
JITC - Interoperability Certification
INFOSEC - Security Certification
Beta II Site - Test Report
DIA - Training Certificate
DoDIIS SIMO Review Package
DMB Vote on Certificate to Field